INTERAGENCY ACTION LIST

Status: 3 Oct 00

Annette Island Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | BIA Brown 8/17/99 T Provide site closure document templ ate. 10/3/00 Ongoing.
BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group. Gunyah stated that the
delay in resolving this action might result from a
desireto obtain release from all liability on the
site.
2 | FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower 9/19/00 | Ongoing. MIC would like to keep the tower
rehabilitation. under certain conditions. FAA awaiting
headquarters to decide what to do. FAA sent
Benson information regarding how to get asite
listed on the National Historic Register. Unless
FAA hears otherwise, they will proceed with
demolition of the tower.
3 | FAA/ Swearingen/ 6/15/9 T Develop MOU administrative record. 10/13/00 10/3/00 Ongoing.
USAED Elconin The FAA record index is being reviewed now.
4 | MIC Benson 10/26/99 T | Look for an MIC Council action granting 10/3/00 | Ongoing.
selected authority to ERAC for sign-off on site (Linked to Item #1)
closure. Provide to MOU.
5 [ MOU 12/14/99 T | Submit articles and work schedules to Benson 10/20/00 10/3/00 | Ongoing.
Group for newsdletter.
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6 | MOU 8/17/99 T Provide Matt Kimmel or Sam Swearingen with 10/20/00 10/3/00 Ongoing.
project updatesfor the web site. Look at web page under “ correspondence.”

7 | MOU Renk/ 7/21/99 M Prepare C-3 Plan backup documentation. 12/00 10/3/00 | Ongoing.

Elconin Jacobs has finished draft backup information for

FAA and FUDS sites. Waiting on comments.

8 | MOU USCG 08/22/00 T | Send Benson aletter explaining each agency’s 10/3/00 | Ongoing.

FAA local hire policy. FAA will review filesto look for aletter sent

USAED earlier.
9 [ USAED Elconin 2/8/00T Coordinate preparation of abriefing paper 10/25/00 10/3/00 | Ongoing.

Dokoozian describing progress to date and plans for 2001. Dokoozian will talk with Benson on 6 October.
10 | USAED Elconin 08/08/00 T | Revivethe GIS Development Project. 10/3/00 | Ongoing.

Sarwasisworking on this. Hewill providea CD
tothe MOU. Sarwaswill provide an update at
the 5 December 2000 MOU meeting.
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11| USAED/ Hanneman/ 4/3/00T Discuss proposed Annette | sland Soil 10/3/00 Location of stockpilefor soil isaquestion.
USCG Deering Management Action Plan. Thisis pre-planning Need to know quantities. FAA may generate
for acoordinated effort in the future. the most soil. Also may have a contribution
from Walden Road. Benson has been looking at
three revetments where drums are currently
being removed. Off Runway A (middle
revetment, possibly Site #64 down from the
sandpit).
12| USCG Deering 3/15/00 Send e-mail to Benson outlining plansfor 10/3/00 Ongoing.
USCG tank removal. SHPO clearance is required prior to tank
removal. They will be removed next year.
USAED will provide cost estimate.
13| USCG Deering 4/3/00T Reconcile verbal conversations and Report 10/3/00 Ongoing.
inconsistencies about UXO at Duke Island. Waiting on response from the M SD.
14 | USCG Deering 08/22/00 T | Send Benson examples of aclosure letter. 10/3/00 Ongoing.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meseting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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